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ACTION

TO: Gerry Lamb
Bob Glassen
Barry Tierney
Pete Jasberg

From: Dave Jackson

N
n.

LU
[

MOORE DM
DENVER OFFICE

INFO FILB: 15852-041-19
X-Ref:

Dates December 14, 1989

Subject: Disposal of Cédmbined Asbestos and Soil WastesmERAnddministiatinaduden

The following is our current estimate of the schedule for design and construction of an onsite
repository for disposal of the above-mentioned wastes, as well as other materials generated during
remediation of the Bunker Hill site, This schedule assumes that detailed design and construction of the
cnsite repository will not be initiated until completion of the overall RI/FS and issuance of 8 ROD by

EPA.

Approximate Date
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Late 1994
Barly to mid-1995

Mid-1995 through
mid-1996 ;

Late 1996

¥l

Activit
Completion of the Final F$
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Placement of mixed asbestos and soils
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